GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S - Krishna District - NRDWP (Plain) Grant - "Augmentation of Single Village Scheme in Atkuru (V) of Unguturu Mandal in Krishna District" with an estimated cost of Rs.300.00 Lakhs - Extension of Agreement Time up to 31.03.2021 for a period of (304) days with Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 124 **Dated: 08-03-2021**

Read the following:

1. From the CE-II, RWS&S Depatrment, Gollapudi, Vijayawada, Lr.No.AEE/ DEE/CE-II/EOAT/ KRSN/Atkuru/2020, dt:04.11.2020.
2. Govt. Memo PRR01-RWS/274/2020-RWS-I,Dated:18.11.2020.
3. From the CE-II, RWS&S Department, Gollapudi, Vijayawada, Lr.No.AEE/ DEE.II /CE-II/ KRSN/ EOAT-Atkuru/2021, dt:29.01.2021.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letters 1st & 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2021 for a period of (304) days with Liquidated Damages of Rs.4,58,916/- as delay was attributable to the Contractor in respect of the work "Augmentation of Single Village Scheme in Atkuru (V) of Unguturu Mandal in Krishna District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Gopal Krishna Dwivedi
Principal Secretary to Government

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District.
Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
SF/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER